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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
Pending 3/15/08

OSTM 
Launch Date: 6/15/08 
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2006 2007 2008

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 2 2/4/08

BOSS OSTM Schedule

Resp.NameWBS

8/15LV & SC Eng & Mfg Phase (~L-27 mths to ~L-3 mths)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LVLV Mfg4.3.7

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.8

SCDefine SC Testing4.3.9

SCSIR4.3.10

SCS/C Testing4.3.11

SCProvide S/C CDRL Input4.3.12

SCDevelop Launch Site Operations Plan4.3.13

SCS/C Final MSPSP4.3.14

SCDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

TMMission Unique IV&V4.3.17

LSIMPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

PIMProcure PPF via Payload Process Task Order4.3.20

LSIMRelease PRD/OR to WR4.3.21

8/15

3/16

3/16

6/29

3/16 6/15

3/16 8/15

3/20

11/1 3/28

12/11

3/10

7/9 12/7

3/16 8/15

8/1 1/1

12/11

2/8

3/16 8/15

11/15 4/15

1/11

8/2

3/1

LSP-F-330.02 Basic
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2006 2007 2008

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 2 of 2 2/4/08

BOSS OSTM Schedule

Resp.NameWBS

SMAReview LV Mission Unique MSPSP4.3.22

TMMission Support Analysis4.3.23

TMVerify ICD4.3.24

LVHAR/MSR equivalent4.3.25

LVDevelop LV/SC & Integrated LS Procedures4.3.26

LVLV Components arrives at Launch Site4.3.27

LSIMPublish Baseline LSSP4.3.28

LSIMGOWG4.3.29

LSIMPrepare PPF & services for GSE/SC arrival4.3.30

LSIMComm & Telemetry Reviews4.3.31

SMAReview S/C Final MSPSP4.3.32

LSIMGOR4.3.33

PIMProcess Launch Delays as needed4.3.34

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIMBegin Access Badging & Training4.3.37

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, 4.3.38

TMPayload-LV Fitcheck4.3.39

MMMIWG4.3.40

SMASafety TIMS PSWG4.3.41

SCS/C PreShip Review4.3.42

SCS/C Ships4.3.43

MMPhase Close-Out4.3.44

3/17 4/15

3/16 6/15

1/14 6/15

7/11

12/11 5/9

4/17

1/11

11/16 2/21 8/30 12/11

2/28 4/28

3/25

12/13 2/1

3/26

3/15 6/15

1/15 6/15

3/26

9/16 6/15

10/11

11/16 2/21 8/30 12/11 2/28

2/21 8/30 12/11

4/23

4/30

3/15

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
Pending 11/16/08

Kepler 
Launch Date: 2/16/09 
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2006 2007 2008 2009
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 2 2/19/08

BOSS Kepler Schedule

Resp.NameWBS

11/1 4/16LV & SC Eng & Mfg Phase (~L-27 mths to ~L-3 mths)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LVLV Mfg4.3.7

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.8

SCDefine SC Testing4.3.9

SCSIR4.3.10

SCS/C Testing4.3.11

SCProvide S/C CDRL Input4.3.12

SCDevelop Launch Site Operations Plan4.3.13

SCS/C Final MSPSP4.3.14

SCDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

TMMission Unique IV&V4.3.17

LSIMPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

PIMProcure PPF via Payload Process Task Order4.3.20

LSIMRelease PRD/OR to ER4.3.21

11/1 4/16

11/1

11/1

4/5

2/15 1/30

11/1 4/16

11/30 12/19

7/15 10/1

5/9

8/29

7/22 9/18

11/1 4/16

1/15

8/1

1/5

11/1 4/16

11/20

11/1 2/16

11/20 2/16

PRD 2/15 9/19 OR

LSP-F-330.02 Basic
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2006 2007 2008 2009
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 2 of 2 2/19/08

BOSS Kepler Schedule

Resp.NameWBS

SMAReview LV Mission Unique MSPSP4.3.22

TMMission Support Analysis4.3.23

TMVerify ICD4.3.24

LVHAR/MSR equivalent4.3.25

LVDevelop LV/SC & Integrated LS Procedures4.3.26

LVLV Components arrives at Launch Site4.3.27

LSIMPublish Baseline LSSP4.3.28

LSIMGOWG4.3.29

LSIMPrepare PPF & services for GSE/SC arrival4.3.30

LSIMComm & Telemetry Reviews4.3.31

SMAReview S/C Final MSPSP4.3.32

LSIMGOR4.3.33

PIMProcess Launch Delays as needed4.3.34

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIMBegin Access Badging & Training4.3.37

TMLV & MU Eng Review Process (ERBs,ERSs,Req Rev, 4.3.38

TMPayload-LV Fitcheck4.3.39

MMMIWG4.3.40

SMASafety TIMS PSWG4.3.41

SCS/C PreShip Review4.3.42

SCS/C Ships4.3.43

MMPhase Close-Out4.3.44

12/16 1/16

2/15 2/16

5/1 Tentative

1/5

11/19

9/9

1/18

10/6 12/8

2/1 11/7

10/15 11/15

11/7

11/1 2/16

11/1 2/16

8/16 2/16

10/6 2/6

11/1 2/16

8/25

1/18 10/24

8/15

8/16

11/16

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
Pending 8/4/09

WISE 
Launch Date: 11/1/09



February 21, 2008 LSP Internal Use Only 42



February 21, 2008 LSP Internal Use Only 43



February 21, 2008 LSP Internal Use Only 44



February 21, 2008 LSP Internal Use Only 45



February 21, 2008 LSP Internal Use Only 46



February 21, 2008 LSP Internal Use Only 47



February 21, 2008 LSP Internal Use Only 48

2007 2008 2009 2010

F M AM J J A S O N D J F M AM J J A S O N D J F M AM J J A S O N D J F M AM

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 2/19/08

BOSS WISE Schedule

Resp.NameWBSID

4/25 3/23BOSS WISE Schedule1
4/25 10/26LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 2

START PHASE3
PIMATP the Mission & Secure Funding4.3.14
MMHold MIWG Kickoff Meeting4.3.25
MMManage ICD Development4.3.36
MMCDRL Input & Approval4.3.47
LVLV Mfg4.3.78
LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.89
SCDefine SC Testing4.3.910
SCSIR4.3.1011
SCS/C Testing4.3.1112
SCProvide S/C CDRL Input4.3.1213
SCDevelop Launch Site Operations Plan4.3.1314
SCS/C Final MSPSP4.3.1415
SCDevelop Launch Site Procedures4.3.1516
TMCDRL Review4.3.1617

LSIMPublish Preliminary Launch Site Support Plan4.3.1818
PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.1919
PIMProcure PPF via Payload Process Task Order4.3.2020
LSIMPRD/OR4.3.2121
SMAReview LV Mission Unique MSPSP4.3.2222
TMMission Support Analysis4.3.2323
TMVerify ICD4.3.2424
LVHAR/MSR equivalent4.3.2525
LVDevelop LV/SC & Integrated LS Procedures4.3.2626
LVLV Components arrives at Launch Site4.3.2727

LSIMPublish Baseline LSSP4.3.2828
LSIMGOWG4.3.2929
LSIMPrepare PPF & services for GSE/SC arrival4.3.3030
LSIMComm & Telemetry Reviews4.3.3131
SMAReview S/C Final MSPSP4.3.3232
LSIMGOR4.3.3333
PIMProcess Launch Delays as needed4.3.3434
PIMTrack Milestone Payments4.3.3535
PIMProcure Deployable & Fixed Telemetry Assets4.3.3636
LSIMBegin Access Badging & Training4.3.3737
TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3838
TMPayload-LV Fitcheck4.3.3939
MMMIWG4.3.4040
SMASafety TIMS PSWG4.3.4141
SCS/C PreShip Review4.3.4242
SCS/C Ships4.3.4343
MMPhase Close-Out4.3.4444

4/25 3/23
4/25 10/26

8/1
8/2 8/29

10/3
1/1 4/30

11/1 7/31
4/30 8/31

3/2
2/20 8/29

9/26
10/1 4/30

5/11
9/27 10/24
9/27 10/24

11/29 7/31
2/15

10/4 7/31
10/1

3/23
8/1 9/1

1/24 2/20
11/1 10/1

8/1 8/1
5/1 10/1
5/1 10/1

5/1
5/1 6/19

5/1 6/19
6/23 7/23

7/1 8/14
6/23

9/27 10/24
9/27 10/24
9/27 10/24

6/23 7/23
3/20 4/16

12/9
2/7 5/2 8/11 11/14 2/11 5/7 7/3110/26

4/25 5/17
7/31
7/28 8/4

8/4

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out:
Pending 10/24/08

OCO 
Launch Date: 12/15/08
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2007 2008 2009

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 2/20/08
BOSS OCO Schedule

Resp.NameWBSID

10/24BOSS OCO Schedule1

10/24LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 
months)2

LVLV Mfg4.3.73

LVLV Components arrives at Launch Site4.3.274

LSIMPublish Baseline LSSP4.3.285

LSIMGOWG4.3.296

LSIMPrepare PPF & services for GSE/SC arrival4.3.307

LSIMComm & Telemetry Reviews4.3.318

SMAReview S/C Final MSPSP4.3.329

LSIMGOR4.3.3310

PIMProcess Launch Delays as needed4.3.3411

PIMTrack Milestone Payments4.3.3512

PIMProcure Deployable & Fixed Telemetry Assets4.3.3613

LSIMBegin Access Badging & Training4.3.3714

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3815

TMPayload-LV Fitcheck4.3.3916

MMMIWG4.3.4017

SMASafety TIMS PSWG4.3.4118

SCS/C PreShip Review4.3.4219

SCS/C Ships4.3.4320

MMPhase Close-Out4.3.4421

10/24

10/24

8/20

5/16 7/3

7/4

5/7 9/15 LOWG

10/14

6/16 7/15

10/23

9/1 9/26

10/18

10/18

10/10

10/15 10/24

10/24

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
Pending 6/15/09

MSL 
Launch Date: 9/15/09 
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2006 2007 2008 2009

J FMAM J J ASOND J FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASOND

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 2 2/19/08

MSL BOSS Schedule

Resp.NameWBS

6/6 9/15LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 months)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LVLV Mfg4.3.7

SCProvide S/C CDRL Input4.3.12

SCDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

LSIMPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

PIMProcure PPF via Payload Process Task Order4.3.20

LSIMPRD/OR4.3.21

SMAReview LV Mission Unique MSPSP4.3.22

TMMission Support Analysis4.3.23

TMVerify ICD4.3.24

LVDevelop LV/SC & Integrated LS Procedures4.3.26

LVLV Components arrives at Launch Site4.3.27

LSIMPublish Baseline LSSP4.3.28

LSIMGOWG4.3.29

LSIMPrepare PPF & services for GSE/SC arrival4.3.30

LSIMComm & Telemetry Reviews4.3.31

6/6 9/15

6/29

6/29

8/2

6/29 6/30

6/29 6/15

3/12

9/11 3/13 5/20

9/1 7/6

7/30 8/1

2/1 9/15

9/1 9/1

7/15

6/15 6/15

6/15 6/15

8/11

6/15 7/15

1/1 8/11

7/1 9/1

5/1 8/15

7/6

1/15

10/4 4/1 7/18 11/7

2/15 4/15

6/29 6/15

LSP-F-330.02 Basic
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2006 2007 2008 2009

J FMAM J J ASOND J FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASOND

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 2 of 2 2/19/08

MSL BOSS Schedule

Resp.NameWBS

SMAReview S/C Final MSPSP4.3.32

LSIMGOR4.3.33

PIMProcess Launch Delays as needed4.3.34

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIMBegin Access Badging & Training4.3.37

TMPayload-LV Fitcheck4.3.39

MMMIWG4.3.40

SMASafety TIMs PSWG4.3.41

SCS/C PreShip Review4.3.42

SCS/C Ships4.3.43

MMPhase Close-Out4.3.44

4/1 5/15

3/15

6/15 6/15

6/15 6/15

6/15 6/15

3/15

9/22

1/304/11 7/17 1/15

6/6 4/5 11/7 2/20

4/5

4/10

6/15

LSP-F-330.02 Basic
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